COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2016

ESTI MATE SUMVARY 15: 08: 33
CONTI D C20099 ESTI MATE NO 0012 PROG SPEC YR 2005
PCN: 20099- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 171.5 DAYS TI VE ALLOW 188 WORK DAYS
US287 RESURFACE HARMONY- MULBE PERCENT TIME:  91.22 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO NH2873- 176
US287 RESURFACE HARMONY- MULBE
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 10/ 31/ 2016 DATE TI ME STARTED 07/18/2015
10170 Church Ranch Wy, Ste. 201 DATE LET 04/ 16/ 2015 DATE WORK BEGAN
DATE AWARDED 06/ 15/ 2015 DATE TI ME STOPPED 10/ 06/ 2016
DATE CONTRACT EXECUTED 07/ 13/ 2015 DATE ACCEPTED 10/ 06/ 2016
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 07/ 18/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 9,009, 109. 42 PARTI Ol PATI NG $ 8,213, 965. 93 $ 368, 762. 53
AWARD PRQIECT AMT: $  8,918,908.95 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 91. 17% TOTAL EARNI NGS 8, 213, 965. 93 368, 762. 53
FUNDS AVAI LABLE: $ 795, 143. 49 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 8,213, 965. 93 368, 762. 53
TOTAL CLAI VB $ 0.00 RETAI NAGE -133,783. 63 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8, 080, 182. 30 368, 762. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 8, 080, 182. 30 368, 762. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 368, 762. 53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20099-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: NH2873- 176 ESTI MATE NO 0012 15: 08: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 0. 000 0. 000
LS 0. 000 0. 00
14, 700. 00000 0. 000 0. 00
0010 202-00019 *Renmoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0015 202-00190 *Removal of Concrete Median Cover Materi al 95. 000 95. 000
SY 0. 000 0. 00
17. 35000 95. 000 1, 648. 25
0020 202- 00200 *Renoval of Sidewal k 1, 258. 000 1, 258. 000
SY 0. 000 0. 00
17. 35000 1, 258. 000 21, 826. 30
0025 202-00201 *Renoval of Curb 2, 386. 000 2, 386. 000
LF 0. 000 0. 00
8. 65000 2, 386. 000 20, 638. 90
0030 202-00202 *Renoval of CQutter 297. 000 297. 000
LF 0. 000 0. 00
8. 65000 297. 000 2,569. 05
0035 202-00203 *Renmoval of Curb and Qutter 8, 367. 000 8, 367. 000
LF 0. 000 0. 00
8. 65000 8, 367. 000 72,374.55
0040 202-00205 Renoval of Weel Stop 19. 000 19. 000
EACH 0. 000 0. 00
39. 15000 19. 000 743. 85
0045 202- 00206 *Renoval of Concrete Curb Ranp 300. 000 300. 000
SY 0. 000 0. 00
17. 35000 300. 000 5, 205. 00
0050 202-00210 *Renmoval of Concrete Pavenent 942. 000 942. 000
SY 0. 000 0. 00
17. 35000 942. 000 16, 343. 70
0055 202- 00220 Renoval of Asphalt Mat 2,943. 000 2,943. 000
SY 0. 000 0. 00

17. 45000 2,943. 000 51, 355. 35



CONTI D: C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20099- BI D ESTI MATE RUN 10/ 31/ 2016
PRQIECT: NH2873- 176 ESTI MATE NO 0012 15: 08: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 00226 *Renoval of Asphalt Mat (Special) 9, 166. 000 5,118. 000
Sy 0. 000 0. 00
45. 00000 5,118. 000 230, 310. 00
0065 202- 00240 *Renoval of Asphalt Mat (Pl aning) 182, 392. 000 182, 392. 000
Sy 0. 000 0. 00
2. 75000 182, 392. 000 501, 578. 00
0066 202- 00250 Rem Pavenent Marki ng MCR 298. 000 298. 000
SF 0. 000 0. 00
7. 25000 298. 000 2,160. 50
0070 202- 01000 *Renoval of Fence 43. 000 0. 000
LF 8. 000 352. 00
44. 00000 8. 000 352.00
0075 202- 04010 *C ean Inlet 28. 000 0. 000
EACH 28. 000 28, 000. 00
1, 000. 00000 28. 000 28, 000. 00
0080 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
127. 00000 0. 000 0. 00
0085 203-01594 Conbi nati on Loader 0. 050 0. 000
HOUR 0. 000 0. 00
157. 00000 0. 000 0. 00
0090 203-01597 Pot hol i ng 121. 500 121. 500
HOUR 0. 000 0. 00
220. 00000 121. 500 26, 730. 00
0091 206- 00510 Filter matl (CL A 447. 000 447. 000
cY 0. 000 0. 00
97. 85000 447. 000 43, 738.95
0095 208- 00035 *Aggr egat e Bag 1, 760. 000 1, 760. 000
LF 0. 000 0. 00
8. 00000 1, 760. 000 14, 080. 00
0100 208-00045 *Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 900. 00000 4. 000 7, 600. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20099- BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: NH2873- 176 ESTI MATE NO 0012 15: 08: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 208- 00051 *StormDrain Inlet Protection (Type I) 526. 000 526. 000
LF 0. 000 0. 00
7.75000 526. 000 4,076. 50
0110 208- 00052 *StormDrain Inlet Protection (Type I1) 246. 000 246. 000
LF 0. 000 0. 00
28. 30000 246. 000 6, 961. 80
0115 208-00103 *Renoval and Disposal of Sedinent (Labor) 300. 000 194. 000
HOUR 43. 000 3, 940. 95
91. 65000 237.000 21,721.05
0120 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 150. 000 30. 000
HOUR 16. 500 1, 447. 88
87. 75000 46. 500 4, 080. 38
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 150. 000 51. 000
HOUR 17. 000 3, 230. 00
190. 00000 68. 000 12, 920. 00
0130 208-00206 *Erosion Control Supervisor 207. 000 203. 000
DAY 4.000 760. 00
190. 00000 207. 000 39, 330. 00
0131 210-04020 Modi fy Inlet CMO #4 2.000 2.000
EACH 0. 000 0. 00
4, 025. 00000 2.000 8, 050. 00
0135 210-00810 *Reset Ground Sign 7.000 7.000
EACH 0. 000 0. 00
250. 00000 7.000 1, 750. 00
0140 210-04010 Adj ust Manhol e 114. 000 97. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 98. 000 98, 000. 00
0145 210- 04050 Adj ust Val ve Box 128. 000 72.000
EACH 28. 000 14, 000. 00
500. 00000 100. 000 50, 000. 00
0150 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20099-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: NH2873- 176 ESTI MATE NO 0012 15:08: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
5, 550. 00000 0. 000 0. 00
0160 212-01200 *Landscape Restoration 1. 000 1. 000
LS 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
0165 213-00002 *Mil ching (Weed Free Hay) 0. 140 0. 140
ACRE 0. 000 0. 00
3, 200. 00000 0. 140 448. 00
0170 213-00061 *Mul ch Tackifier 14. 000 14. 000
LB 0. 000 0. 00
13. 00000 14. 000 182. 00
0175 304- 06007 Aggregate Base Course (Cl ass 6) 938. 000 938. 000
CY 0. 000 0. 00
153. 00000 938. 000 143, 514. 00
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 2,523. 220 2,523. 220
TON 0. 000 0. 00
168. 00000 2,523. 220 423, 900. 96
0185 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 13, 371. 000 11, 545. 000
TON 0. 000 0. 00
109. 00000 11, 545. 000 1, 258, 405. 00
0190 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 19, 631. 170 19, 631. 170
TON 0. 000 0. 00
103. 00000 19, 631. 170 2,022,010.51
0195 412-00600 *Concrete Pavenment (6 |nch) 1, 086. 000 1, 086. 000
SY 0. 000 0. 00
62. 00000 1, 086. 000 67, 332. 00
0196 420-00112 Ceotextile (Drain) (CL 1) 7,500. 000 7,500. 000
SY 0. 000 0. 00
6. 00000 7,500. 000 45, 000. 00
0200 604-19010 *Inl et Special (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00



CONTI D C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20099-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: NH2873- 176 ESTI MATE NO. 0012 15: 08: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 606-01370 *Transi tion Type 3G 2. 000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2. 000 5, 000. 00
0210 606-01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0215 606- 01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2. 000 5, 000. 00
0220 606-02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0221 606- 00301 Gdrail Ty 3 (6-3) 25. 000 25. 000
LF 0. 000 0. 00
141. 00000 25. 000 3, 525. 00
0225 607-11525 *Fence (Plastic) 3, 091. 000 3, 091. 000
LF 0. 000 0. 00
9. 50000 3, 091. 000 29, 364. 50
0226 607-11580 *Fence (Tenporary) MR 1, 260. 000 1, 260. 000
LF 0. 000 0. 00
3. 85000 1, 260. 000 4, 851. 00
0230 607-11530 *Fence (Speci al) 8. 000 0. 000
LF 8. 000 4, 000. 00
500. 00000 8. 000 4, 000. 00
0235 608- 00000 *Concrete Sidewal k 1, 210. 000 1, 210. 000
Sy 0. 000 0. 00
52. 00000 1, 210. 000 62, 920. 00
0240 608-00010 *Concrete Curb Ranp 344. 000 344.000
Sy 0. 000 0. 00
165. 00000 344. 000 56, 760. 00
0245 608-00015 *Det ect abl e War ni ngs 813. 000 813. 000
SF 0. 000 0. 00
99. 00000 813. 000 80, 487. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20099- BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: NH2873- 176 ESTI MATE NO 0012 15:08: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 609-20010 *Curb Type 2 (Section B) 848. 000 848. 000
LF 0. 000 0. 00
23. 00000 848. 000 19, 504. 00
0255 609-21010 *Curb and CQutter Type 2 (Section I-B) 330. 000 330. 000
LF 0. 000 0. 00
20. 00000 330. 000 6, 600. 00
0260 609-21020 *Curb and CQutter Type 2 (Section Il-B) 9, 595. 000 9, 595. 000
LF 0. 000 0. 00
23.50000 9, 595. 000 225, 482. 50
0265 609-24004  *Gutter Type 2 (4 Foot) 211. 000 211. 000
LF 0. 000 0.00
45. 00000 211. 000 9, 495. 00
0270 609- 24006 *Qutter Type 2 (6 Foot) 105. 000 105. 000
LF 0. 000 0. 00
49. 50000 105. 000 5,197.50
0275 609- 24008 *Qutter Type 2 (8 Foot) 33. 000 33. 000
LF 0. 000 0. 00
56. 00000 33. 000 1, 848. 00
0280 610- 00030 *Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0285 613-01200 *2 Inch Electrical Conduit (Plastic) 2,699. 000 2, 699. 000
LF 0. 000 0. 00
17. 00000 2,699. 000 45, 883. 00
0290 613-01300 *3 Inch Electrical Conduit (Plastic) 2,514. 000 2,514. 000
LF 0. 000 0. 00
19. 80000 2,514. 000 49, 777. 20
0295 622-00550 Wieel Stop (Concrete) 19. 000 19. 000
EACH 0. 000 0. 00
250. 00000 19. 000 4, 750. 00
0300 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
81, 000. 00000 1. 000 81, 000. 00



CONTI D C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20099-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: NH2873- 176 ESTI MATE NO 0012 15: 08: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0301 625-00001 Const Surveying (Hour) 35. 000 19. 000
HOUR 0. 000 0. 00
100. 00000 19. 000 1, 900. 00
0305 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
570, 000. 00000 1. 000 570, 000. 00
0310 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0315 627-00005 *Epoxy Pavenent Mar ki ng 254. 000 0. 000
GAL 197. 000 21, 670. 00
110. 00000 197. 000 21, 670. 00
0320 627-00011 *Pavenent Marking Paint (Waterborne) 652. 000 649. 000
GAL 3. 000 129. 00
43. 00000 652. 000 28, 036. 00
0325 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 3, 369. 000 107. 000
SF 2,294.000 32, 116. 00
14. 00000 2,401. 000 33, 614. 00
0330 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 14, 347. 000 354. 000
Li ne
) SF 11, 046. 000 129, 790. 50
11. 75000 11, 400. 000 133, 950. 00
0335 629-01210 Adj ust Monunent Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 300. 00000 3. 000 3, 900. 00
0340 630-00000  *Fl aggi ng 6, 000. 000 5, 597. 000
HOUR 176. 000 5,016. 00
28. 50000 5, 773. 000 164, 530. 50
0345 630-00007  *Traffic Control Inspection 130. 000 110. 000
DAY 20. 000 1, 500. 00
75. 00000 130. 000 9, 750. 00
0350 630-00012  *Traffic Control Management 200. 000 188. 000
DAY 12. 000 8, 160. 00
680. 00000 200. 000 136, 000. 00



CONTI D C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20099-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: NH2873- 176 ESTI MATE NO 0012 15: 08: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 630- 00015 *Uni formed Traffic Control Coordination 20. 000 11. 000
HOUR 0. 000 0. 00
75. 00000 11. 000 825. 00
0360 630-80335 *Barricade (Type 3 MA) (Tenporary) 27.000 24. 300
EACH 2.700 1, 336. 50
495. 00000 27.000 13, 365. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 84. 000 75. 600
EACH 8. 400 487. 20
58. 00000 84. 000 4,872.00
0370 630-80342 *Construction Traffic Sign (Panel Size B) 82. 000 73.800
EACH 8. 200 713. 40
87. 00000 82. 000 7,134.00
0375 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 11. 000 9. 900
Type
ype) EACH 1.100 1, 650. 00
1, 500. 00000 11. 000 16, 500. 00
0380 630- 80359 *Portabl e Message Sign Panel 247. 000 244. 000
DAY 3. 000 168. 00
56. 00000 247.000 13, 832. 00
0385 630- 80360 *Drum Channel i zi ng Devi ce 364. 000 327. 600
EACH 36. 400 2,038. 40
56. 00000 364. 000 20, 384. 00
0390 630-80370 *Concrete Barrier (Tenporary) 1, 722.000 1, 549. 800
LF 172. 200 6, 888. 00
40. 00000 1,722.000 68, 880. 00
0395 630- 80380 *Traffic Cone 389. 000 350. 100
EACH 38. 900 466. 80
12. 00000 389. 000 4, 668. 00
0400 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 3,100. 00
3, 100. 00000 1. 000 3,100. 00
0405 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20099-BI D ESTI MATE RUN 10/ 31/ 2016
PRQIECT: NH2873- 176 ESTI MATE NO 0012 15: 08: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 700-70010 F/ A M nor Contract Revisions 167, 698. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70012 F/ A Asphalt Pavenent |ncentive 125, 000. 000 0. 000
FA 89, 815. 840 89, 815. 84
1. 00000 89, 815. 840 89, 815. 84
0425 700- 70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 40, 000. 000 25, 492. 670
FA 0. 000 0. 00
1. 00000 25, 492. 670 25, 492. 67
0435 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 826. 000
HOUR 0. 000 0. 00
1. 00000 826. 000 826. 00
0440 700-70230 F/ A Communi cati on Lines 2,123. 420 0. 000
FA 2,123. 420 2,123.42
1. 00000 2,123. 420 2,123.42
0445 700- 70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 1, 122. 660 1,122. 66
1. 00000 1, 122. 660 1,122. 66
0450 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
7001 203-00100 Mick Excav 509. 000 509. 000
CY 0. 000 0. 00
25. 50000 509. 000 12,979. 50
7002 630-85006 Inpact Atten (Sand Fill) (Tenp) 1. 000 0. 900
EACH 0. 100 360. 00
3, 600. 00000 1. 000 3, 600. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20099- BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: NH2873- 176 ESTI MATE NO 0012 15:08: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
7003 304- 05000 ABC (CL 5) 964. 250 964. 250
TON 0. 000 0. 00
40. 00000 964. 250 38, 570. 00
7004 506-01020 Ceogrid Reinforce 2, 758. 000 2,758. 000
SY 0. 000 0. 00
4. 25000 2,758. 000 11, 721. 50
7010 700-70034 F/ A UTC MCR 924. 000 924. 000
FA 0. 000 0. 00
1. 00000 924. 000 924. 00
7015 900- 00007 Added Item (Each)/ Field Office Lease Extension 3, 379. 980 0. 000
EACH 3, 379. 980 3,379.98
1. 00000 3,379. 980 3,379.98
CAT 0200 CURRENT AMI $ 8,261,470.12 $ 368, 762.53% 7,477,097. 37
CAT NOO300 B-16-E
0460 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 518. 000 518. 000
SY 0. 000 0. 00
19. 30000 518. 000 9, 997. 40
0465 202- 00453 *Renoval of Portions of Present Structure (dass 2) 2.000 2.000
SY 0. 000 0. 00
545. 00000 2.000 1, 090. 00
0470 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
730. 00000 0. 000 0. 00
0475 202-01175 *Renoval of Cuardrail (Special) 0. 000 0. 000
LF 0. 000 0. 00
26. 70000 0. 000 0. 00
0480 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0485 515-00120 *Wat er proofing (Menbrane) 292. 000 292. 000
SY 0. 000 0. 00
30. 50000 292. 000 8, 906. 00



CONTI D C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20099-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: NH2873- 176 ESTI MATE NO. 0012 15: 08: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 B-16-E
0490 518-03000 *Sawi ng and Seal i ng Bridge Joint 260. 630 224.000
LF 0. 000 0. 00
25. 00000 224.000 5, 600. 00
0495 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 200 0. 200
cY 0. 000 0. 00
3, 000. 00000 0. 200 600. 00
0500 601- 06100 *Concrete (Patching) 0. 000 0. 000
(e 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0505 601-51005 *Cal vani ¢ Anodes 4.000 4.000
EACH 0. 000 0. 00
67. 00000 4. 000 268. 00
0510 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0515 606- 11010 *Bridge Rail Type 10R 27.000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 37,232.15$ 0.00$ 26, 461. 40
CAT NO0301 B-16-H
0520 202- 00190 *Renoval of Concrete Median Cover Materi al 15. 000 15. 000
Sy 0. 000 0. 00
17. 35000 15. 000 260. 25
0525 202- 00200 *Rermoval of Sidewal k 40. 000 40. 000
Sy 0. 000 0. 00
17. 35000 40. 000 694. 00
0530 202-00201 *Removal of Curb 88. 000 88. 000
LF 0. 000 0. 00
8. 65000 88. 000 761. 20
0535 202- 00203 *Rermoval of Curb and Gutter 73.000 73.000
LF 0. 000 0. 00
8. 65000 73.000 631. 45



CONTI D C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20099-BI D ESTI MATE RUN 10/ 31/ 2016
PRQIECT: NH2873- 176 ESTI MATE NO 0012 15: 08: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 B-16-H

0540 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 458. 000 458. 000
SY 0. 000 0. 00
19. 30000 458. 000 8, 839. 40
0545 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 10. 000 10. 000
SY 0. 000 0. 00
545. 00000 10. 000 5, 450. 00
0550 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 4. 240 4. 240
SY 0. 000 0. 00
730. 00000 4. 240 3, 095. 20
0555 202- 00503 *Renoval of Portions of Present Structure 34. 000 34. 000
SY 0. 000 0. 00
4, 250. 00000 34. 000 144, 500. 00
0560 202- 00504 *Renmoval of Expansion Device 214. 000 214. 000
LF 0. 000 0. 00
213. 00000 214. 000 45, 582. 00
0565 202-01175 *Renoval of Guardrail (Special) 157. 000 157. 000
LF 0. 000 0. 00
26. 70000 157. 000 4,191. 90
0570 206- 00000 *Structure Excavation 21. 000 21. 000
CcY 0. 000 0. 00
91. 00000 21. 000 1, 911. 00
0575 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0580 509-90003 *Paint Structural Steel 1. 000 1. 000
LS 0. 000 0. 00
160, 000. 00000 1. 000 160, 000. 00
0585 515-00120 *Wat er proofing (Menbrane) 334. 000 334. 000
SY 0. 000 0. 00
30. 50000 334. 000 10, 187. 00
0590 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 186. 000 186. 000
LF 0. 000 0. 00

190. 00000 186. 000 35, 340. 00



CONTI D C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20099- BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: NH2873- 176 ESTI MATE NO 0012 15: 08: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 B-16-H
0595 601- 03040 *Concrete O ass D (Bridge) 49. 300 49. 300
CcY 0. 000 0.00
2, 000. 00000 49. 300 98, 600. 00
0600 601- 03041 *Concrete Cass D (Bridge) (Special) 9. 900 9. 900
CcY 0. 000 0.00
3, 000. 00000 9. 900 29, 700. 00
0605 601- 06100 *Concrete (Patching) 0. 800 0. 800
CcY 0. 000 0.00
11, 000. 00000 0. 800 8, 800. 00
0610 601-51005 *@al vani ¢ Anodes 38. 000 38. 000
EACH 0. 000 0. 00
67. 00000 38. 000 2,546. 00
0615 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7,515. 000 7,515. 000
LB 0. 000 0. 00
3. 65000 7,515. 000 27,429.75
0620 606-11032 *Bridge Rail Type 10M (Speci al) 151. 000 151. 000
LF 0. 000 0. 00
230. 00000 151. 000 34, 730. 00
0625 609-40010 *Qurb Type 4 (Section B) 88. 000 88. 000
LF 0. 000 0. 00
91. 00000 88. 000 8, 008. 00
0630 610- 00030 *Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0635 610- 00030 *Medi an Cover Material (Concrete) 132. 000 132. 000
SF 0. 000 0. 00
12. 50000 132. 000 1, 650. 00
CAT 0301 CURRENT AMI  $ 632,907.15$ 0.00$ 632, 907. 15
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0640 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20099-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: NH2873- 176 ESTI MATE NO 0012 15:08: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0645 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0650 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00

CAT 0400 CURRENT AMI  $ 77,500. 00 $

0.00$ 77, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 9,009, 109.42 $

368, 762.53$ 8, 213, 965. 92



